

CONFIDENTIAL

SPS-E049-81
26 August 1981

MEMORANDUM FOR : Director of Data Processing
FROM : [REDACTED]
Deputy Chief, Special Projects Staff/ODP
SUBJECT : Special Projects Staff Weekly Status
Report for Week Ending 25 August 1981 [REDACTED]

1. SAFE

B. A draft paper on potential SAFE Project Funding Requirements through FY-84 was prepared and submitted to the Intelligence Group/Office of the Comptroller. A working level meeting to review and obtain comments on the draft paper was held on 21 August 1981. [REDACTED]

2. ADSTAR

A. The special targets to be used for evaluating the output legibility of the ADSTAR System were received from [REDACTED]

B. The Acceptance Test Procedures were received on 19 August 1981. [REDACTED]

C. On 19 August, the ADSTAR COTR submitted to [REDACTED] Design Problem Reports for the User Workstation Operator's Manual [REDACTED]

D. The papertape punch was down 4½ days last week. This problem has continued to make it impossible to operate the 35 mm converter [REDACTED]

E. It was discovered that the primary disk pack for CSS was bad. It appears the problem was caused by excessive dust in the CSS computer area. [REDACTED]

CONFIDENTIAL